CalNex cruise draft
Except for the departure and arrival cruise dates, all other dates are approximates based on communications in the past 3 months.

May 6 - 13:  San Diego / BAE.  (see attached tentative port schedule)

Off Loading / loading / fabricating / outfitting decks and vans for science

May 14: ETD San Diego - cruise track unknown.
May 26 -28th time frame science expects to be in the Long Beach / L.A. harbor area half way through their cruise (per email from Ch. Sci).
May 27:  Pilot to enter Long Beach harbor to dock in for personnel transfers and LN dewars. 
May 27th:  Pilot to Depart LB harbor, continue coastwise and near coastal survey

June 5:  Pilot to enter San Francisco Bay.   
June : 5nd Pilot for transit up Sacramento River

June 6rd:  operations in Sacramento river (pilot?)
June 7th Pilot for transit down Sacramento River

June 8:  Pilot to dock into San Fran.

June dates are only a guess.  That schedule would make the most sense if Atlantis needs to get to the dock asap after the Sacramento River portion for pump out. 
Anticipated Costs:
1) BAE:  shore crane for off loading and loading / welding for frame adjustments on 02 deck / storage fee’s for science containers that arrive days earlier / Shipping and trucking of Atlantis vans and extra Sci gear up to San Fran.
2) Installation of 100A power receptacle, circuit breaker, wire, and installation, extra phones for sci vans

3) Pilot fees (excluding departure San Diego & Docking into San Fran) Tentatively L.Beach 2x / San Fran 2x (entering and docking) / Sac river 2x minimum. 

4) Trucks / Vendor to discharge waste at dock / H2O trucks at dock

5) 
