R/V ATLANTIS - Bates/CalNex AT15-65- Schedule of Events
San Diego MOB calendar:

May 3 - 6:  Containers, Frames, gas cylinder, twist locks and tower deliveries to BAE

May 5:  Atlantis met tower on bow to be brought down for NOAA Scientist Jeff Hare to mount sensors.  Only Met Tower work on this day.
May 6:  Frames to be loaded on 02 deck fwd w/ BAE and NOAA support. If frames go on w/o delay, the containers going up there may be loaded if time allows.

NOAA Tower pallets to be loaded and begin staging.
May 7:  Load 02 deck vans fwd, aft and 01 deck vans aft.

POWER will be required for all 02 deck and 01 deck vans. (new 100 A receptacle)


NOAA Tower construction continues.
May 8 - 9:  NOAA personnel will continue setting up inside the loaded vans.  No support expected from ship crew.  

May 10 - 13: Load remaining vans on main deck, gas racks, gas cylinders and continue set up of all science equipment. Phone lines, Ethernet cables installed. Main lab will store some gas cylinders and storage.  PLEASE leave bench space available for laptop computers. Deliveries from agent (Paxton Shreve & Hays) will be ongoing during this time.  
AT SEA - CRUISE CALENDER:

May 14: Departure San Diego.  
This will be an air quality study cruise, so exact routes and cruise tracks are not exact or available as we would normally have.  Cruise will work in the coastal areas on the way up to port of L.A. and Long Beach
May 28:  Port of L.A. NOAA media day port call.

Atlantis is scheduled to dock into the port of L.A. - pier 87.  (Not Long Beach!)

ETA alongside 0800.  Science will swap out personnel (6). Also we will be loading liquid nitrogen to re supply cruise.  Will need ships crane to load up to 02 deck.

1000 - 1030:  NOAA will conduct a media day (presentations) on the dock next to Atlantis


1030 - 1200:  NOAA will have visitors tour the science lab vans and parts of the ship.

Expected # of people will be 45-50. We have notified them, and they have agreed to split the tours into smaller 4 -5 groups and will provide their own “tour guides”.

ETD from dock: 1300 
Pilot and dock fees for this May 28th port call, are offered in good faith to NOAA/Atlantis by the port of L.A. . No charges for docking and pilots will be expected for this evolution. (Chief Warfinger, captain of the port. La Juan Kennedy is p.o.c. LKennedy@portla.org)
May 28th cont:  After Atlantis moves away from pier 87, science will continue to work inside harbor for remainder of day.
May 29 -June 8:  “TBD” will be best to describe these dates.
Operations will continue to move north along the coast of Ca, into San Fran Bay and continue to move up all the way to the port of Sacramento.  There is no “timeline” or set ETA’s for these areas.  Much will depend on weather, ship traffic etc.  Daily cruise meetings will be conducted with NOAA science and ships officers to determine operation areas and necessary arrangements.  All participants involved have been well briefed to keep in mind the vessel’s Sewage plant restrictions, Fresh Water capacity, and the restrictions of being ABLE TO MAKE fresh water in the coast areas (inside 12 nm).  This may be the determining factor for day to day operations. 
June 8th:  ETA Pier 27, San Francisco
June 8 - 9: Science will continue to deconstruct tower, vans, racks, cables, and equipment.  Off loading all smaller pieces / pallets / gas tanks, via ship crane.  

Sewage barge alongside (tbd)/ Fresh water trucks alongside to re supply vessel (tbd)

June 10th:  OFF LOAD Containers and frame system 

NOAA will schedule shore crane to begin the demob at 0800 hrs.  

NOAA will schedule trucks to off load science vans onto as they come off the ship.

After science vans and frames are off loaded, Atlantis will need to ON LOAD their 3 containers; Radioistope Van, Storage/sssg/Alvin Van, and Carpenter van.

June 11 and 12:  ON Load next science cruise (s)

June 13: ETD San Fran.
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