[bookmark: _GoBack]Pioneer-8 Cruise Timeline
V3 – 22 calendar days, adjusted for Navy Ops

28 – 29 May: Mobilization, LOSOS and WHOI pier 
30 May – 20 Jun:  Leg-1 (5 d), 1 d mob, Leg-2 (8 d), 1 d mob, Leg-3 (7 d)
21 Jun: Demob, WHOI pier and LOSOS

Timeline

30 May		Complete loading, depart WHOI (1500)
31 May		Recover ISSM-00004 anchor and ARM, Recover PMUI-00007 anchor
01 Jun		Recover OSPM-00005 anchor and line pack, Recover OSPM
02 Jun		Recover PMCO-00006 anchor, Recover PMUO-00004 anchor 
03 Jun		Arrive WHOI (0630), offload
04 Jun 		In-port WHOI, staging and loading for Leg 2, LARS test, prep OSSM for deployment
05 Jun 		Complete loading, depart WHOI (1330), recover glider(s)
06 Jun 		Deploy OSSM, CTD cast, deploy deep gliders (FZ, SS), CTD cast
07 Jun 		Recover OSPM (anchor only?), deploy OSPM, CTD casts
08 Jun 		Recover PMUO, deploy PMUO, CTD casts
09 Jun 		Recover OSSM, assess CN profiling glider, Deploy CNSM 
10 Jun 		Recover CNSM, CTD cast, start along-shelf AUV survey
11 Jun 		Deploy shelf glider (EB), Complete AUV survey
12 Jun 		Arrive WHOI (0600), offload CSMs and CPMs, start loading for Leg 3
13 Jun		In-port WHOI, staging and loading for Leg 3, prep ISSM for deployment
14 Jun		Complete loading, depart WHOI
15 Jun		Deploy ISSM, CTD casts, recover ISSM
16 Jun		Recover PMCO, deploy PMCO, CTD casts 
17 Jun 		Recover PMCI, deploy PMCI, CTD casts
18 Jun		Recover PMUI, deploy PMUI, CTD casts
19 Jun 		Along-shelf CTD survey and/or complete primary objectives
20 Jun		Arrive WHOI (0730), offload	
