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T |®q  3WkLook ahead LOSOS 15days  Mon 8/15/1 1[
TZE 85112 i5days  Men snswn;
3 |E  Excavation for Foundation 20 days  Mon 7125!111
4 |74 Foundation backfil 10days  Mon 812211 H‘
3 /3 Concrete foundations buiing 20days  Mon 7/26/1 1"
B—;E Erect Steel 15days  Mon 8/29/1 1‘ H
7 |4 Foundation wall backfil 10days  Tue 8611 =
B j“j Site wall excavation Sdays  Mon 8/22/11
9 [  Sitewallform and place 6days  ThuB25/11
10 EE Plumbing underground Building 10 days Thu 818/1 1;
e | Elec underground Bullding Sdays  Thu 825/ 11
2 | interior backfl 4days  ThuBsiil
13 |4 Waterproof foundation 7days  Mon 8/22/1 1‘
IEaer | Elevator ack hole Sdays  Thu8/11/1 \i
15 |34 Offsite Water 15days  Wed 8/10/11|
15 |=4  Sanitary and Process waste to Building. 4days  Wed 824/11)
A7 | Off site Elec/ start 15days  Mon 8729/11 5}
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