

January 2004



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1 New Year's Day	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19 MLK Jr. Day	20	21	22	23	24
25	26	27	28	29	30	31

Note: Call John Dyke (Marine Coordinator) for any scheduling questions - Extension 3770

03-Dec-04

= Locked Date

= Flexible Date

February 2004



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16 President's Day	17	18	19	20	21
22	23	24	25	26	27	28
29						

Note: Call John Dyke (Marine Coordinator) for any scheduling questions - Extension 3770

03-Dec-04

= Locked Date = Flexible Date

March 2004



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

Note: Call John Dyke (Marine Coordinator) for any scheduling questions - Extension 3770

03-Dec-04

= Locked Date = Flexible Date

April 2004



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1	2	3
4	5	6	7	8	9	10
11 Easter	12	13	14	15	16 Delivery	17
18	19 Patriot's Day	20 Shakedown	21 Shakedown	22 Shakedown	23 Shakedown	24 Jim Irish - 1 day Education Vineyard Sound
25	26	27 M. McElroy - 1 day, - MVCO	28	29 Jim Irish - 1 day Education Vineyard Sound	30	

Note: Call John Dyke (Marine Coordinator) for any scheduling questions - Extension 3770

03-Dec-04

= Locked Date = Flexible Date

May 2004



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1
2	3	4	5 Coast Guard Inspection (Non-Op)	6 M.McElroy - 1 day MVCO	7 B Owens, 1 Day Shelf Break	8
9	10	11	12 OPEN HOUSE	13 T. Nemmers - Trustee Meetings	14	15
16	17 Trawl Winch Installation	18 B. Owens Shelf Break 1/2 Day	19 Breck Owens 1 Day Shelf Break	20	21	22
23	24 Marga - MVCO	25	26	27 Marga - MVCO	28	29
30	31 Memorial Day					

Note: Call John Dyke (Marine Coordinator) for any scheduling questions - Extension 3770

03-Dec-04

= Locked Date = Flexible Date

June 2004



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1	2 T. Duda - 1/2 - Buzz Bay	3 Trawl Winch Installation	4 N. Frew MVCO/ASIT	5
6	7 Marga - MVCO 1 Day	8	9	10	11	12
13	14	15	16 M. Baumgartner 1 X Day	17	18 J. Neumann - 1 Day Development Marion Mass	19
20	21	22	23 J Edson ASIT 1 Day	24 Marga - MVCO 2 Days	25	26
27	28	29 J Edson ASIT 1 Day	30 Hanu Buzzards Bay 1 Day			

Note: Call John Dyke (Marine Coordinator) for any scheduling questions - Extension 3770

03-Dec-04

= Locked Date = Flexible Date

July 2004



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1 R. Geyer - 2 Days New York continued	2	3
4 Independence Day	5	6 Rocky / J. Lerczak - 6 Days - Hudson River, NY	7	8	9	10
11	12 Maintenance	13 J. Farrington - Education - 6 Days Buzzards Bay and Vineyard Sound	14	15	16	17
18	19 Kipp Shearman	20 Heidi Fuchs	21 Maintenance	22 Maintenance	23 Maintenance	24
25	26	27 Edson - ASIT	28	29	30 Edson- ASIT	31

Note: Call John Dyke (Marine Coordinator) for any scheduling questions - Extension 3770

03-Dec-04

= Locked Date = Flexible Date

August 2004



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2 Sisson MVCO	3 Edson ASIT	4	5	6	7
8	9	10	11	12 S. Falutico ASIT 1 day	13 W.Martin 1 day Buzzards Bay	14
15	16	17 H Fuchs 1 Day Barnstable Harbor	18 W. Martin 1 Day Buzzards Bay	19	20 Captain Unavailable	21
22	23 J Sisson 1 Day MVCO	24	25	26 Hanu 3 Days Buzzards Bay	27 Hanu 3 Days Buzzards Bay	28
29	30 Hanu 3 Days Buzzards Bay	31				

Note: Call John Dyke (Marine Coordinator) for any scheduling questions - Extension 3770

03-Dec-04

= Locked Date = Flexible Date

September 2004



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1	2 J Neumann 1/2 Day Buzzards Bay	3	4
5	6 Labor Day	7 R. Limeburner 1/2 Day Vineyard Sound	8 W. Martin- 2 days 5 days apart Cape Cod Bay	9	10	11
12	13 W. Martin- 2 days 5 days apart Cape Cod Bay	14 J. Fredericks 1 Day MVCO	15 R. Evans 1/2 day	16	17	18
19	20	21	22 S. Dawicki 1 Day MVCO	23 J. Fredericks 1 Day MVCO	24	25
26	27	28	29	30 C. von Alt - REMUS Buzzards Bay 1 Day		

Note: Call John Dyke (Marine Coordinator) for any scheduling questions - Extension 3770

03-Dec-04

= Locked Date = Flexible Date

October 2004



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1 Bill Martin Boston Harbor 1 Day	2
3	4	5	6 Doug Vandemark 1 Day MVCO	7	8 Captain Unavailable	9
10	11 Columbus Day	12	13 J. Trowbridge 1 Day MVCO	14 Hanu Singh 1 Day Buzzards Bay	15	16
17	18	19	20	21	22	23
24	25 R. Limeburner Vineyard Sound 1/2 Day	26 J. Edson ASIT 1 Day	27	28	29 W. Ostrom Cape Cod Bay 1 Day	30 J. McGuire 1 Day S. of Vineyard
31						

Note: Call John Dyke (Marine Coordinator) for any scheduling questions - Extension 3770

03-Dec-04

= Locked Date = Flexible Date

November 2004



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	1	2 Election Day J. Tucker - MBL 1 Day Boston Harbor	3 Maintenance	4	5	6
7	8	9 Maintenance	10 J. McGuire 1 Day S. of Vineyard	11 Veteran's Day	12 Captain Unavailable	13
14	15	16	17	18 B. Wooding 1/2 Day Buzzards Bay	19 B Wooding 1/2 Day Buzzards Bay	20
21	22 Captain Unavailable	23	24	25 Thanksgiving Day	26	27
28	29	30				

Note: Call John Dyke (Marine Coordinator) for any scheduling questions - Extension 3770

03-Dec-04

= Locked Date = Flexible Date

December 2004



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1	2	3	4
5	6	7 M. Fewings 1 Day MVCO	8 M. Fewings 1 Weather Day MVCO	9 W. Ostrom 1 Ext Day Cape Cod Bay	10 W. Ostrom 1 Ext Day Cape Cod Bay	11
12	13 J Fredericks 1 Day MVCO	14 J. Collins 2 Days Buzzards Bay	15 J. Collins 2 Days Buzzards Bay	16 J. Collins 2 Days Buzzards Bay	17 J. Fredericks 1 Day MVCO	18
19	20 Captain Unavailable	21 Captain Unavailable	22 Captain Unavailable	23 Captain Unavailable	24	25
						Christmas
26	27 Captain Unavailable	28 Captain Unavailable	29 Captain Unavailable	30 Captain Unavailable	31	

Note: Call John Dyke (Marine Coordinator) for any scheduling questions - Extension 3770

03-Dec-04

= Locked Date = Flexible Date