

ALUCIA Schedule 2017-2018 (as of 15 March 2017 - MRP - subject to change)

Notes:		Status Key:			
1. All ETAs & ETDs are for guidance, final times TBD by captain		APPROVED = RTD-approved VCM			
2. For detailed schedules, see itineraries (where applicable)		PENDING = ready for VCM stage			
3. Items in blue are owner activities		SCIENCE PROPOSAL PLACEHOLDER = science proposal funded			
4. Dates in RED are LOCKED IN (agreed on by science & media and submitted for VCM &/or permitting)		CONCEPTUAL = details still being worked out			
LOCATION	DATES (2017)	# DAYS	ACTIVITY	DESCRIPTION	STATUS
Antarctica	Jan 2 - 10	9	RTD Antarctica Trip	ON SITE	APPROVED
	Jan 2 Jan 3 - 9 Jan 10	s s s		RTD arrives to Alucia in PM RTD Mission RTD departs Alucia in AM; Alucia begins transit back to Ushuaia	
TRANSIT					
	Jan 11 - 13	3		RTD SITE (King George Island) to Ushuaia, Argentina	
	Jan 14	1	DEMOBE RTD	* All NHK personnel & equipment on site by PM	
	Jan 15	1	WEATHER CONTINGENCY MOBE DAY		
	Jan 15 - 16	3	In Port	(pending good weather)	
	Jan 17	1	MOBE NHK		
	Jan 18 - 19	2 - 3		Ushuaia, Argentina to NHK SITE	
Antarctica	Jan 20 - Feb 8	20	NHK Mission	ON SITE	APPROVED
TRANSIT					
	Feb 9 - 11	2 - 3		(depends on whether) NHK SITE to Ushuaia, Argentina	
	Feb 12	1	DEMOBE NHK		
	Feb 13 - 18	6	In Port @ Ushuaia	Management Activity	APPROVED
TRANSIT - Ushuaia, Argentina to Montevideo, Uruguay					
	Feb 19 - 24	6		(1445 nm)	
Montevideo, Uruguay	Feb 25 - Mar 28	32	MAINTENANCE		APPROVED
	Mar 29 - Apr 4	7	ABS Survey		
	Apr 5 - 13	9	Sub Team Training		
	Apr 5	s		Mobe	APPROVED
	Apr 6 - 12	s		Mission	
	Apr 13	s		Demobe	
	Apr 14 - 16	3	In Port @ Montevideo		
TRANSIT - Montevideo, Uruguay to Iatajai, Brazil					
	Apr 17 - 20	4		(842 nm)	
Sao Paulo Coast	Apr 21 - 23	3	In Port @ Iatajai		APPROVED
	Apr 24 - May 5	12	IOUSP Santos Whale Lander	+ MFF	
	Apr 24	s		Mobe Iatajai, Brazil	
	Apr 25 - May 4	s		Mission (10 days)	
	May 5	s		Demobe Sao Sebastian, Brazil	
TRANSIT - Sao Sebastian, Brazil to Natal, Brazil					
	May 6 - 11	6		(1388 nm)	
Fernando de Noronha	May 12 - 14	3	In Port @ Natal		APPROVED
	May 15 - 28	14	IOUSP Santos Spinner Dolphins	+ MFF + Google	
	May 15	s		Mobe Natal, Brazil	
	May 16	s		Transit Natal to Fernando de Noronha (~228 nm)	
	May 17 - 26	s		Mission (10 days)	
	May 27	s		Transit Fernando de Noronha to Natal (~228 nm)	
	May 28	s		Demobe Natal, Brazil	
Fernando de Noronha	May 29 - 31	3	In Port @ Natal		APPROVED
	Jun 1 - 14	14	IOUSP Santos Spinner Dolphins	+ GBS Media Mission	
	Jun 1	s		Mobe Natal, Brazil	
	Jun 2	s		Transit Natal to Fernando de Noronha (~228 nm)	
	Jun 3 - 12	s		Mission (10 days)	
	Jun 13	s		Transit Fernando de Noronha to Natal (~228 nm)	
	Jun 14	s		Demobe Natal, Brazil	
St. Paul's Rocks	Jun 15 - 17	3	In Port @ Natal		APPROVED
	Jun 18 - Jul 9	22	WHOI Klein Hydrothermal Vent	+ Cal Academy	
	Jun 18	s		Mobe Natal, Brazil	
	Jun 19 - 21	s		Transit Natal to St. Paul's Rocks (~ 581 nm = ~ 3 days)	
	Jun 22 - Jul 5	s		Mission (14 days)	
	Jul 6 - 8	s		Transit St. Paul's Rocks to Fernando de Forteleza (~ 676 nm = ~ 3 days)	
	Jul 9	s		Demobe Forteleza, Brazil	
Mouth of Amazon River	Jul 10 - 12	3	In Port @ Forteleza		APPROVED
	Jul 13 - 26	14	UFRI de Moura Amazon Reefs	+ BBC/PBS	
	Jul 13	s		Mobe Forteleza, Brazil	
	Jul 14 - 25	s		Mission (12 day mission)	
	Jul 26	s		Demobe Belem, Brazil	
	Jul 27 - 29	3	In Port @ Belem		
VPRII TRANSIT - Belem, Brazil to Cartagena, Colombia					
	Jul 30 - Aug 10	12		(2400 nm = 10 day mission)	APPROVED
	Jul 30	s		Mobe Belem, Brazil	
	Jul 31 - Aug 9	s		Mission (10 days)	
	Aug 10	s		Demobe Cartagena, Colombia	

Cartagena, Colombia * SV provided by Colombian Navy	Aug 11 - 13 Aug 14 - Sep 3 Aug 14 Aug 15 - Sep 2 Sep 3	3 21 s s s	In Port @ Cartagena WHOI Shank Deep-Sea Corals Mobe Mission Demobe	CI Event during in-port + CI + OET & Telepresence Cartagena, Colombia (19 day mission) Cartagena, Colombia	APPROVED
TRANSIT - Cartagena, Colombia to Cape Canaveral, FL (?) (1400 nm)					
Lophelia Reefs	Sep 10 - 12 Sep 13 - 24 Sep 13 Sep 14 - 23 Sep 24	3 12 s s s	In Port @ Cape Canaveral, FL (?) Lophelia Reefs Mobe Mission Demobe	+ Silverback Cape Canaveral, FL (10 day mission) Cape Canaveral, FL	PENDING
Jardines de la Reina	Sep 25 - Oct 11 Oct 12 - Oct 27 Oct 12 - 13 Oct 14 Oct 15 - 20 Oct 21 - 25 Oct 26 Oct 27	17 22 s s s s s s	MAINTENANCE RTD Cuba Mobe Transit GROUP 1 GROUP 2 Transit Demobe	Ft Lauderdale, FL Ft Lauderdale to Havana Havana to Ft Lauderdale Ft Lauderdale, FL	CONCEPTUAL
Jardines de la Reina	Oct 28 - 30 Oct 31 - Nov 24 Oct 31 Nov 1 Nov 2 - 3 Nov 4 - 10 Nov 11 Nov 12 - 20 Nov 21 - 22 Nov 23 Nov 24	3 25 s s s s s s s s	In Port @ Ft Lauderdale WHOI Aprill Coral Health Mobe Transit Transit Mission Demobe/Mobe Mission Transit Transit Demobe	+ Fusion/Univision (7 days on site) + MFF (9 days on site) Ft Lauderdale, FL - mobe US scientists/media Ft Lauderdale to Havana - mobe Cuban scientists/media Havana to Jardines de la Reina (540 nm) + Fusion/Univision (7 days on site) Demobe Fusion/Univision; Mobe MFF + MFF (9 days on site) Jardines de la Reina (540 nm) to Havana, Cuba Demobe Cuban scientists/media, Havana to Ft Lauderdale Ft Lauderdale, FL - demobe US scientists/media	PENDING
Ft Lauderdale, FL	Nov 25 - Dec 31		MAINTENANCE	+ Remove Subs from Alucia for refit	CONCEPTUAL
2018					
LOCATION	DATES (2017)	# DAYS	ACTIVITY	DESCRIPTION	STATUS
TRANSIT - Fort Lauderdale, FL to San Juan, Puerto Rico					
Vieques Island, Bahia Bioluminiscente Puerto Rico	TBD		In Port @ San Juan Glowing Shores & Dinos Mobe Mission Demobe	+ MFF + NFWS	CONCEPTUAL
TRANSIT - San Juan, Puerto Rico to Dominica					
Dominica	TBD		In Port @ Dominica Sperm Whales Mobe Mission Demobe		CONCEPTUAL
TRANSIT - Dominica to Fort Lauderdale, FL					
Ft Lauderdale, FL	TBD		In Port @ Fort Lauderdale Kristina Mission Mobe Mission Demobe		CONCEPTUAL